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Summary of Activities 

 States participating in the SQG sector continued field observation work and have 
submitted checklist data and certification to project data quality standards.  

 Provided Project States with final draft outline for final project report and a draft 
SQG data analysis options document (January 22) 

 Conducted Project States conference call to decide SQG analyses and review final 
draft outline for project report (January 29)  

 Established the final auto body indicators (January 22) 
 Conducted field staff training for auto body sector Project States (January 31) 
 Conducted project team leaders meeting to prepare for lessons learned meetings 

(February 12) 
 Conducted project lessons learned conference call with the states of CO, WA, CT, 

ME, MA and EPA. (March 12) 
 Conducted project lessons learned face-to-face meeting in Sturbridge, MA for the 

states of NY, RI, NH, MA and EPA. (March 18) 
 Reorganized and update project information on the NEWMOA website 
 Issued $25,700 contract for contractor services to upgrade automated 

measurement tools to allow for needed enhancements for the project. 
 MassDEP spent $15,000 of its funds to increase user effectiveness of 

measurement automation tools. (This was unplanned additional state support for 
the project.)  

 Held numerous additional group and individual calls/meetings to support the 
activities above.  

 Additional project information may be found at the NEWMOA website at 
http://www.newmoa.org/hazardouswaste/measures 

 
 
 
Accomplishments and Problems 

 Phase 3 – Data Collection and Transfer – is continuing for the small quantity 
generator sector.  

 By conducting project training for field staff in the states of VT, RI, NH, NY and 
WA, these states may begin field assessments in the auto body sector. Due to state 
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funding issues, NH may not be able to participate in the auto body sector as 
planned. 

Schedules 
 It is anticipated that all phases of the hazardous waste small quantity generator 

sector will be complete by the end of the grant period and phases 1 and 2 (through 
field training) of the auto body sector are now complete. 

Funds 
 The project has expended approximately $165,829 of grant funds through 

February 2008. As of the end of this quarter, no funding problems are identified to 
date or for the remainder of the project. The needed enhancements to the 
MassDEP automation measurement tools to support this project have been 
contracted with $25,700 of SIG grant funds and $15,000 of MassDEP funds. 

 
Estimates 
   

 PHASE 3 – DATA COLLECTION AND TRANSFER (2007 – 2008)  
• Data collection is underway for the SQG sector and it is estimated to be 

complete by May 2008. Field observer training is completed in the auto body 
sector and field data collection is underway. Field data collection will extend 
beyond the end of the project.  

   
PHASE 4 – DATA ANALYSIS AND REPORTING (2008 –2009) 

 Anticipated project activities include: 
 

• Continuing briefings for NEWMOA Directors 
• Implementing the project data management strategy 
• Building new data management tools as necessary 
• Collecting, evaluating, aggregating and reporting initial data provided by 

states in the SQG sector  
• Collecting, organizing, analyzing, distributing and/or posting informational 

material  
• Organizing and supporting one or more live workshops/meetings associated 

with the above steps 
• Organizing and supporting 3-4 conference calls or more associated with the 

above steps 
 

 As indicated in the funding section above, at this point, there appear to be 
sufficient funds identified to successfully complete the project on schedule for 
one sector (hazardous waste small quantity generators) as required by the grant. A 
second sector (auto body sector) has been completed though the field training 
stage. Additional work in the auto body sector will extend beyond the end of the 
project. 
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